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SUBJECT: Inspection Report No. 6 -~ Service Contract withF 25X1A5a1
25X1A

1. Project Description:

This is a battery service contract leading to information on various
batteries.

2. Contractual Information:

a. Initial Cost: _ Increase In Scope: il0,000.00
5.000,00

b. Request for Procurement Action: 17 July 1964

c. Initiation Date: 1 July 1964

d. Completion Date: 30 June 1965

e. Deliverable Items: As described under each work order.

25X1A1a

3. Date of Meeting: 23 September 1965

5. Persons Attending:

Agency Non—AgencX

I B ...

6. Contractor's Performance: .

a. On schedule and expected to remain so: Yes
b. Within obligated funds and expected to remain so: Yes
c. Satisfactory technical progress: Yes

7. DProject Status:
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SUBJECT: Inspection Report No. 6 - Service Contract with— 25X1A5a1

25X1A

7. Project Status:

Under this service contract, two work orders remain outstanding—
Numbers 14 and 27. Work Order 14 is still waiting on a successful seal
of the end plate of the active adhydrode C-cell. A new technigue is
25X1A5a1 being put into operation by!and they are having trouble meeting
their quality control speciiications. Work Order 27 is on schedule and
prototype "DEAC" type cells are now ready for testing. We should know
within three weeks whether or not the design meets our specifications.
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